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Michael Constantino 
Illinois Department of Public Health 
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525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

Re: 	Annual Progress Report — Transitional Care of Fox Valley (Proj. No. 
16-002) 

Dear Mr. Constantino: 

This office represents IH Fox Valley Owner, LLC; IH Fox Valley OpCo, LLC; 
Innovative Health, LLC; OnPointe Health Development, LLC (collectively, the "Permit 
Holders"). As you are aware, on May 10, 2016, the Illinois Health Facilities and Services 
Review Board (the "State Board") approved the Permit Holders' application to establish a 68-
bed general long-term care facility to be located at 4020-4090 East New York Street, Aurora, 
Illinois (the "Project"). Pursuant to Section 1130.760, the Permit Holders submit the following 
information regarding the progress of Project Permit #16-002. 

1. 	Status of the Project 

Construction has not commenced due to ongoing litigation of the Project Permit. 
Transitional Care of Lisle ("TC Lisle") and Transitional Care of Fox Valley ("TC Fox Valley", 
together with TC Lisle, "Transitional Care") were issued Certificate of Need ("CON") permits to 
construct 68-bed nursing home facilities in Lisle and Fox Valley (the "Projects"). In June 2016, 
competitors of Transitional Care filed complaints for administrative review with the Circuit 
Court, seeking to reverse the approval of the CON permits for the Projects. In January 2017, the 
Circuit Court affirmed the issuance of the CON permits. In February 2017, one of the plaintiffs, 
the Springs at Monarch Landing ("Monarch") filed appeals of the Circuit Court's 
decisions. Transitional Care requested that the TC Lisle and TC Fox Valley appeals be 
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consolidated to promote judicial economy, and the Appellate Court granted the 
request. Monarch also filed motions in the Circuit Court and Appellate Court to stay the 
issuance of the CON permits pending the appeals, which Transitional Care opposed, and the 
courts denied the motions. On May 31, 2017, Monarch filed a motion to voluntarily dismiss the 
case. The Appellate Court granted the motion and dismissed the appeal. 

In spite of the litigation, the Permit Holders have proceeded with the Project, acquiring 
the land at a cost of $1,070,736.70. Additionally, they engaged an architect to prepare the 
architectural plans for submission to the Illinois Department of Public Health. 

2. Costs Incurred to Date 

To date, the Permit Holders have expended $445,736.70 on the Project. 

Transitional Care of Fox Valley (PrOj; No. 16-002) 
Project Costs 

Approved 
$36,500 

Expended 
Preplanning Costs 
New Construction Contracts $11,700,000 
Contingencies $299,000 
A & E Fees $320,000 $112,753.44 
Consulting and Other Fees $953,000 $332,983.26 
Moveable or Other Equipment $1,441,000 
Net Interest Expenses During Construction $446,340 
Other Costs to be Capitalized $707,851 
Estimated Total Project Cost $15,903,691 $445,736.70 

3. Sources of Funds 

The project will be funded through $1,703,691 in cash and securities and a $14,200,000 
mortgage. 

4. Anticipated Completion Date 

The anticipated completion date for the Project is June 30, 2019. 
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If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me at 312-873-3606 or acooper@polsinelli.com. 

Sincerely 

Co— 

Anne M. Cooper 
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